

# Active Engagement Initiatives - Update

## March 2017



	2016												2017											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Pre-Engagement discussions																								
Stakeholder engagement initiative																								
Market rule development – Technical Panel																								
Market Manual development - Baseline Process																								
Implementation / training / tool development																								
<a href="#">Enabling System Flexibility</a>																								
<a href="#">Market Renewal</a>																								
<a href="#">Conservation Framework: Mid-Term Review</a>																								
<a href="#">RT-GCG Program Cost Recovery Framework</a>																								
<a href="#">Review of the Interim Market Document Change Process</a>																								
<a href="#">Interchange Enhancements</a>																								
<b>Advisory Committee Meetings</b>	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
<a href="#">Stakeholder Advisory Committee</a>		10	23		11			17		19				1		10			23		4			
<a href="#">Technical Panel</a>		2	22	26	31			9	13	18	22			10	14	21	16	27	15	26		21		

For more information on these or other engagement activities at the IESO email [engagement@ieso.ca](mailto:engagement@ieso.ca) or visit the IESO website at <http://www.ieso.ca/sector-participants/engagement-initiatives>

## Current Engagement Initiatives - Status Update

### [Enabling System Flexibility](#)

The IESO is developing a response to feedback received from stakeholders during the month of February. For the next meeting, discussions will be centered on potential options to satisfy near-term flexibility requirements and recommend options to acquire flexible capacity, and signal and dispatch flexible capacity.

### [Market Renewal](#)

A meeting was held on March 6 to discuss the Market Renewal Draft Benefits Case. Feedback from stakeholders on the draft report is due March 22. The IESO is also continuing to develop the Market Renewal Working Group, and will be collecting submissions for nomination to the working group, due March 15.

### [Conservation Framework: Mid-Term Review](#)

The Mid-Term Review Advisory Group met on February 23 to discuss the draft Study Plan and Scorecards. The meeting notes from that will be available shortly. The second meeting of the Mid-Term Review Advisory Group will be held on March 23. A public meeting is being planned for Q2, 2017 to discuss the Mid-Term Review Study Plan for broader stakeholder input.

### [Real-Time Generation Cost Guarantee](#)

The IESO continues to engage with stakeholders on proposed elements for a new cost recovery framework for the RT-GCG program. Stakeholder feedback has been considered in the development of a revised market rule package that will be discussed at the March 21 Technical Panel meeting. Panel members will be invited to comment and vote to recommend the RT-GCG Cost Recovery Framework proposed rule amendment for consideration by the IESO Board of Directors.

### [Review of the Interim Market Document Change Process](#)

The IESO will consider and respond to feedback received during the February 3 meeting later this month. After the IESO has responded to stakeholder feedback, the IESO will be presenting the results of the IMDC review to stakeholders.

### [Interchange Enhancements](#)

The IESO is developing a response to stakeholder feedback received during the month of March. The next stakeholder engagement webinar will discuss market trials and will be held in April.